
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Contract Location: Time Allowed:

BROAD AVE OVER THE FLINT RIVE

 

Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let:

3810 NORTHDALE BLVD, STE 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TAMPA FL 33624     Date Work Began:

Phone: (813)264-9500 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

04/20/2012

05/04/2012

06/19/2012

06/21/2012

07/09/2012

08/28/2015

00/00/0000

1165 Days

08/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 99.91

1164 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,142,921.01

$11,893,177.77

$73,550.33

99.39%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007550.01002 $12,142,921.01 $11,893,177.77 $73,550.33 99.39% $1,582.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Project Number: 0007550.01002 BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

 

CSHPP-0007-00(550)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,655,496.51 $9,654,230.50 $1,266.01

Non-Participating $2,413,874.17 $2,413,557.66 $316.51

Total Earnings $12,069,370.68 $12,067,788.16 $1,582.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $12,069,370.68 $12,067,788.16 $1,582.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,069,370.68 $12,067,788.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,582.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  93.000 95.960

MATL & H LIME 185.710 .000

 

 

95.960 $.00 $17,820.73

0045 413-1000     BITUM TACK COAT GL  79.000 91.000

 3.670 .000

 

 

91.000 $.00 $333.97

0055 441-0104     CONC SIDEWALK, 4 IN SY  842.000 947.919

 32.000 .000

 

 

947.919 $.00 $30,333.41

0090 643-2166     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 10 FT, 9 GALF  1,712.000 1,746.920

 32.000 .000

 

 

1,746.920 $.00 $55,901.44

0105 682-6120     CONDUIT, RIGID, 2 IN LF  937.000 1,034.000

 13.920 .000

 

 

1,034.000 $.00 $14,393.28

0110 682-6400     CONDUIT, FLEXIBLE - LF  12.000 12.000

 74.970 7.000

2 IN

 

19.000 $524.79 $1,424.43

Category Amount: $524.79 $120,207.26

Category Number: 0020 EROSION CONTROL

0120 163-0232     TEMPORARY GRASSING AC  1.000 2.950

 1700.000 .000

 

 

2.950 $.00 $5,015.00

0125 163-0240     MULCH TN  28.000 40.910

 185.000 .000

 

 

40.910 $.00 $7,568.35



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0130 163-0300     CONSTRUCTION EXIT EA  2.000 2.500

 1200.000 .000

 

 

2.500 $.00 $3,000.00

0135 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  112.000 131.250

 16.500 .000

 

 

131.250 $.00 $2,165.63

0140 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,438.000 4,275.000

 0.750 .000

 

 

4,275.000 $.00 $3,206.25

0145 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  89.000 132.500

 1.250 .000

 

 

132.500 $.00 $165.63

0150 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 15.000

 500.000 .000

 

 

15.000 $.00 $7,500.00

0165 167-1500     WATER QUALITY INSPECTIONS MO  28.000 35.000

 660.000 .000

 

 

35.000 $.00 $23,100.00

0175 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,422.000 1,966.000

 2.000 .000

 

 

1,966.000 $.00 $3,932.00

0205 716-2000     EROSION CONTROL MATS, SLOPES SY  255.000 355.556

 1.000 .000

 

 

355.556 $.00 $355.56

Category Amount: $0.00 $56,008.42



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TRAFFIC SIGNS AND MARKING

0245 652-5301     SOLID TRAF STRIPE, 6 IN, WHITE LF  1,962.000 1,965.400

 0.150 .000

 

 

1,965.400 $.00 $294.81

0250 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  2,012.000 2,220.400

 0.150 .000

 

 

2,220.400 $.00 $333.06

0255 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 50.000 94.000

 0.100 .000

 

 

94.000 $.00 $9.40

0275 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  462.000 507.400

 1.750 .000

 

 

507.400 $.00 $887.95

0285 654-1001     RAISED PVMT MARKERS TP 1 EA  28.000 58.000

 12.000 .000

 

 

58.000 $.00 $696.00

0290 654-1003     RAISED PVMT MARKERS TP 3 EA  2.000 7.000

 15.000 .000

 

 

7.000 $.00 $105.00

0300 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  1,688.000 1,700.000

OW), TP PB 7.000 .000

 

 

1,700.000 $.00 $11,900.00

Category Amount: $0.00 $14,226.22

Category Number: 0040 DRAINAGE

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  37.000 78.000

 55.000 .000

 

 

78.000 $.00 $4,290.00

Category Amount: $0.00 $4,290.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0355 615-1200     DIRECTIONAL BORE - LF  50.000 50.000

 35.000 10.000

1.5 IN  (LIGHTING)

 

60.000 $350.00 $2,100.00

0365 615-1200     DIRECTIONAL BORE - LF  1,055.000 1,080.000

 160.000 .000

8 IN  (GAS)

 

1,080.000 $.00 $172,800.00

Category Amount: $350.00 $174,900.00

Category Number: 0060 LIGHTING

0390 647-2130     PULL BOX, PB-3 EA  12.000 4.000

 707.730 1.000

 

 

5.000 $707.73 $3,538.65

0415 681-6320     LUMINAIRE, TP 3, 150 W, HP SODIUM EA  12.000 14.000

 1457.060 .000

 

 

14.000 $.00 $20,398.84

0425 682-1504     CABLE, TP RHH/RHW, AWG NO 10 LF  2,970.000 3,410.000

 0.790 .000

 

 

3,410.000 $.00 $2,693.90

0430 682-1506     CABLE, TP RHH/RHW, AWG NO 6 LF  9,468.000 9,582.000

 1.160 .000

 

 

9,582.000 $.00 $11,115.12

0435 682-1507     CABLE, TP RHH/RHW, AWG NO 4 LF  3,855.000 4,121.000

 1.630 .000

 

 

4,121.000 $.00 $6,717.23

Category Amount: $707.73 $44,463.74



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0034

02/04/2016

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0438 682-6115     CONDUIT, RIGID, 1 1/2 IN LF  3,156.000 3,852.000

 11.740 .000

 

 

3,852.000 $.00 $45,222.48

Category Amount: $0.00 $45,222.48

Category Number: 0070 MSE WALLS

0460 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  71.000 227.840

 50.000 .000

1

 

227.840 $.00 $11,392.00

0465 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  255.000 300.550

 50.000 .000

2

 

300.550 $.00 $15,027.50

0490 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  58.000 101.370

 50.000 .000

3

 

101.370 $.00 $5,068.50

Category Amount: $0.00 $31,488.00

Category Number: 0080 BRIDGE

0540 500-0100     GROOVED CONCRETE SY  2,700.000 2,770.889

 10.000 .000

 

 

2,770.889 $.00 $27,708.89

0585 524-0010     DRILLED CAISSON - LF  286.000 417.620

 976.140 .000

66 IN

 

417.620 $.00 $407,655.59

0600 524-0350     TEST CORING LF  180.000 318.000

 100.000 .000

 

 

318.000 $.00 $31,800.00

Category Amount: $0.00 $467,164.48

Project Total Amount: $1,582.52 $12,069,370.68


